
Operations and Engineering Division Worksheet  15 November 2005

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
NOVEMBER 2005 13 14 15 16 17 18 19
NSLS
VUV O O/X O O O O/H/S O

X-RAY O O T/O O O O/H O

CFN  (Actual)
Excavation X X X X X X X X
Concrete Work X X X X X X X X X X
Backfill & Compacting L L L L L L L L L L

NOVEMBER 2005 20 21 22 23 24 25 26
NSLS
VUV O O/X O O* H H M

X-RAY O S/M M M H H H

CFN (Scheduled)
Excavation X X X X X X
Concrete Work X X X X X X
Backfill & Compacting

No  Shading User beam scheduled

Green Studies, user beam possible but not scheduled

Blue Maintenance, No user beam

Tan Work activity at CFN site

L Compacting operations at Low Amplitude
H Compacting operations at High Amplitude
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